

1. Communication Plan

Effective communication is essential for the successful development and demonstration of Comicraft. Comicraft is a comic creation project designed to make the process of creating comics more organized, creative, and user-friendly. Proper communication among team members helps coordinate tasks, share progress, identify technical issues, and ensure that the project meets its objectives.

The team follows a structured communication plan to discuss development activities, monitor progress, resolve issues, collect feedback, and prepare for the final project demonstration. Communication is carried out through regular team discussions, messaging platforms, shared documents, and project review meetings.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
------	--------------------	-----------	----------------	--------------	---------

1	Team Standup	Daily	WhatsApp / Direct Discussion	All Team Members	To discuss daily tasks, completed work, ongoing activities, and upcoming tasks related to Comicraft.
---	--------------	-------	------------------------------	------------------	--

2	Progress Update	Weekly	Google Meet / WhatsApp / Shared Documents	All Team Members	To review the progress of project modules, including comic creation, user interface design, and other planned features.
---	-----------------	--------	---	------------------	---

3	Issue / Bug Discussion	As Needed	WhatsApp / Direct Discussion / Online Meetings	Developers and Relevant Team Members	To identify, discuss, and resolve technical issues, errors, integration problems, and functional defects in Comicraft.
---	------------------------	-----------	--	--------------------------------------	--

4	Stakeholder Review	Bi-Weekly	Project Review Meeting / Demonstration	Team Members and Project Guide	To present the current project status, collect suggestions, validate planned features, and identify areas for improvement.
---	--------------------	-----------	--	--------------------------------	--

5	Final Demo Rehearsal	Once	Project Demonstration / Team Meeting	All Team Members	To verify the working of Comicraft, check the presentation flow, test the implemented features, and prepare for the final demonstration.
---	----------------------	------	--------------------------------------	------------------	--

2. Communication Challenges & Resolutions

During the development of Comicraft, communication challenges may arise while coordinating tasks, sharing updates, integrating different modules, and managing changes in

project requirements. The following table describes relevant challenges and the actions used to address them.

S.No	Challenge Faced	Resolution / Action Taken
------	-----------------	---------------------------

1	Difficulty coordinating tasks and maintaining clear communication among team members.	The team uses a common communication channel to share task assignments, progress updates, deadlines, and important project-related information. Regular discussions help ensure that every member understands their responsibilities.
---	---	---

2	Miscommunication regarding feature requirements, design changes, and integration of project modules.	Requirements and design decisions are discussed before implementation. Important updates are documented and shared with the team, and the relevant members review their work together to identify and resolve inconsistencies.
---	--	--

3	Delays in identifying technical issues and completing assigned tasks within the planned timeline.	Team members report issues as soon as they arise, discuss possible solutions, and prioritize tasks according to project requirements. Regular progress reviews help identify delays and coordinate corrective actions.
---	---	--

3. Conclusion

Effective communication supports the successful planning, development, and demonstration of Comcraft. Regular updates, clear task allocation, collaborative problem-solving, and feedback from the project guide help the team maintain coordination throughout the project lifecycle. This communication plan provides a structured approach to managing project activities, resolving challenges, and ensuring that the team works toward the common goal of delivering a functional and user-friendly comic creation project.